Test plan for demowebshop.tricentis.com
By Dmitry Pisarenko

Introduction.

The given test plan is created in order to outline the testing process of the product "Demo Web Shop" (https://demowebshop.tricentis.com/).

Resources.

Human effort is: Tester A - trainee/junior , Tester B - middle QA specialist (at work for 10 days), Tester C - middle QA specialist.
Time for testing: 1 month (20 days).
Hardware: computers with access to the internet, chrome browser, lightshot screenshoter,

Environment

Bug tracker: youtrack.com
Checklists: Google sheets
Data for payment testing: https://docs.assist.ru/pages/viewpage.action?pageId=5767473

In scope.

Module	Functions	Type of test	Priority
Registration	Registration Authorization Password reset	Manual, Functional, Security, Cross browser, Localization	High
Browsing and adding goods to the shopping cart	Goods search Purchasing goods in 7 different categories Adding goods to cart	Manual, Functional, Usability, Cross browser	High
Payment/delivery	Paying with credit card Choosing the way of delivery	Manual, Functional, Security, Cross browser, Localization	High
Wishlist/comparing/ filtering	Adding goods to wishlist Comparing goods Filtering goods	Manual, Functional, Usability, Cross browser	Medium
Footer menu	Footer menu with "Information",	Manual, Functional, Usability, Cross	Low

	"Customer Service", "My account", "Follow us" .	browser	

Stages of testing
1st stage: Investigating requirements. (deadline dd.mm.yyyy)

2nd stage: Creating checklists (deadline dd.mm.yyyy)
Footer menu checklist is assigned to Tester A.
Wishlist/Comparing/Filtering and Payment/Delivery checklist is assigned to Tester B.
Browsing/adding goods to the shopping cart and registration checklist is assigned to Tester C.

3rd stage: Initial Testing (deadline dd.mm.yyyy) and bug reporting (deadline dd.mm.yyyy)
Tester A tests Footer menu and Wishlist/comparing/filtering modules.
Tester B tests Payment/delivery module.
Tester C tests Browsing/adding goods to the shopping cart and Registration

4th stage: Secondary Testing (as previously assigned) and Test Report. (deadline dd.mm.yyyy)
Test report is assigned to Tester C.

Risks:
Tester B might not come back soon enough from vacation
Tester A might need help or might make mistakes (should be estimated)
Lack of developers' experience can cause delays.
Any team member might get ill and stop working.
Natural disasters, blackouts, power cuts etc.